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Project Overview

Aero-Graphics was contracted by the State of
Montana DNRC to acquire, process, and deliver
aerial Lidar data and derivative products that
adhere to USGS specifications. The assigned project
areas cover a total of 18,297 square miles located
throughout Montana.

Coordinate System

Horizontal Datum: NAD83

Vertical Datum: NAVD88 (Geoid12b)
Projection: Montana State Plane - FIPS 2500
Units: Horizontal — Int. Foot | Vertical — US Foot

Project Deliverables

Weekly status reports throughout the project
Calibrated point cloud in LAS 1.4 format

Classified point cloud in LAS 1.4 format

Bare-Earth DEMs at a 3’ cell size in ESRI-Grid format
First-Return DEMs at a 3’ cell size in ESRI-Grid format
Intensity Imagery at a 3’ cell size in GeoTIFF format
DTM in ESRI Geodatabase and ASCII formats

1’ and 2’ contours in ESRI Geodatabase format
Ground control and checkpoints in SHP format
Bathymetric Survey data including cross-section point listing
MT Licensed Surveyor Certification and Survey Report
Technical Project Report in PDF format
FGDC-compliant metadata in XML format
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Project Area Overview
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Quality Level

1- Dawson-Remaining County 8- Carbon and Stillwater

2- Custer-Remaining County North 9- Lincoln-Whole County

3- Fallon-Remaining County 10- Treasure-Yellowstone River
4- Fallon-Town of Baker 11- Big Horn-Tongue River

5- Rosebud-Remaining County 12- Rosebud-Yellowstone River
6- Treasure-Remaining County 13- Custer-Yellowstone River
7- Big Horn-Remaining County 14- Dawson-Yellowstone River
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Montana DNRC 2019
LiDAR Acquisition Status

LiDAR Acquisition Status
A 0 25 50 100 Area Acquired To Date -- 10,295 mi?
A Miles I Remaining Acquisition -- 8,002 mi?

Recent Updates

o LiDAR Acquisition Status: QL2 - Dawson, Fallon, Custer, Rosebud, Treasure Counties complete, Big Horn in progress

QL1 - Fallon (Town of Baker) complete, Carbon/Stillwater to begin July 1*

Overall 56% complete

e Control Survey Status: QL2 - All ground control set
QL1 - Dawson, Fallon, Custer, Rosebud, Treasure, Bighorn Counties, and Town of Baker ground
control set, Carbon/Stillwater targeting in progress, completion by July 1*

e Bathymetric Survey Status: Bathymetric survey complete for Dawson County, Custer County in progress

e Data Processing Status: Dawson QL2 and Town of Baker QL1 in progress, Data Pilot to be delivered by June 28 th
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